
SIERRA COUNTY BOARD OF SUPERVISORS’ 
AGENDA TRANSMITTAL & RECORD OF PROCEEDINGS 

TYPE OF AGENDA ITEM: 

REGULAR  CONSENT TIMED 

MEETING DATE: 

DEPARTMENT:

PHONE NUMBER: 

REQUESTED BY:  

SUPPORTIVE DOCUMENT ATTACHED: 
RESOLUTION              MEMO 
AGREEMENT        OTHER _____________________  

BACKGROUND INFORMATION: 

FUNDING SOURCE: 
GENERAL FUND IMPACT: 

OTHER FUND: 
AMOUNT: $ 

ARE ADDITIONAL PERSONNEL REQUIRED? 

       YES             NO 

TYPE OF EMPLOYEE 

IS THIS ITEM ALLOCATED IN THE BUDGET? 
        YES             NO 

IS A BUDGET TRANSFER REQUIRED? 

 YES  NO 

SPACE BELOW FOR CLERK’S USE 

BOARD ACTION: 
APPROVED AS AMENDED 

ADOPTED AS AMENDED   

OTHER 

SET PUBLIC HEARING FOR: 
_______________________________________________
DIRECTION TO: ________________________________  
REFERRED TO: _________________________________  
CONTINUED TO: ________________________________  
AUTHORIZATION GIVEN TO:_____________________ 

BOARD VOTE: 
AYES:        
ABSTAIN:  
NOES: 
ABSENT: 

RESOLUTION 2023-__________ 
AGREEMENT 2023-__________  
ORDINANCE __________ 

COMMENTS: 

_____________________________  __________________________ 
CLERK OF THE BOARD         DATE 

APPROVED 

ADOPTED 

DENIED 

NO ACTION TAKEN

BY CONSENSUS 

AGENDA ITEM:



CHANGE ORDER
Owner   -   Auditor   -   Architect   -    Clerk -   Contractor   -   File

Date Agreement No.: 2022‐132

Project Change Order No.: 3

To  Hat Creek Construction & Materials, Inc.

Not valid until signed by Owner and Contractor

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT

1 46,624.410$         

2 1,006.25$              

3

4

5

6

7

8

The original (Contract Lump Sum), (Guaranteed Maximum Price) was 1,642,989.00$         
Net change by previous authorized Change Orders 6,028.00$                 
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was 1,649,017.00$         
The (Contract Sum) (Guaranteed Maximum Price) will be increased
 by this Change Order in the amount of  47,630.66$               
The new (Contract Sum) (Guaranteed Maximum Price) including this

Change Order will be 1,696,647.66$   

Date of Substantial completion November 1, 2023

CONTRACTOR Sierra County

Hat Creek Construction & Materials, Inc. Department of Transportation

24339 State Highway 89 North P.O. BOX 98

Burney, CA 96013 Downieville, CA 95936

Contract Administrator

Contractor Bryan Davey, Director

Tuesday, July 18, 2023

Salmon Lake Bridge Replacement Over Church Creek

Due to unusual weather conditions over 22‐23 winter, snow accumulation in excess of 200% of normal and 

ongoing late snow melt causing high water flows during the designated dry work period. Contractor is 

authorized for an accelerated work schedule. Since the work will now take place in late fall  a change to the 

HMAC specification is made to allow warm mix HMA .

Labor and Equipment Working 10 hour days

The Contract time will be increased by 0 days by this change order.

By accepting a change order, Contractor agrees to the changes if any, in the Contract Price specified for each item and to the entire 

work on account of such change order, and agrees to furnish all labor and materials and perform all work necessary to complete 

within the contract period.  The contractor shall make no additional claim for adjustment to the contract price or time, or for 

additional cost or damages, on account of the work referenced in such change order.  A change order duly issued by the County and 

accepted by the Contractor shall constitute a complete accord and satisfaction as to the work, contract price and contract time 

changed hereby.  The Contractor shall defend and indemnify the County if any subcontractor asserts any claim against the County 

due to a duly issued and accepted change order, and/or as the result of any claim for work covered by an accepted change order.

Warm Mix HMA
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FILE

ORIGINAL 
CONTRACT TIME

TIME ADJUSTMENT 
THIS CHANGE

PREVIOUSLY APPROVED 
 TIME ADJUSTMENTS

PERCENTAGE TIME 
ADJUSTED 

(Including this change)

TO
Bryan Davey, Deputy Director Public Works
FROM
Keith Flaherty P.E. Resident Engineer
CHANGE ORDER NO. 
3

SUPPLEMENT NO.

CONTRACT NO. 2023 15
CO-RTE-PM N/A
FED NO. BRLO 5913(059)

CHANGE ORDER 

AMOUNT $47,630.66
IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?

INCREASE DECREASE

SUPPLEMENTAL FUNDS PROVIDED
$

HEADQUARTERS APPROVAL REQUIRED? YES NO

YES NO

DAY(S)120 DAY(S)0 DAY(S)0 %0

TOTAL # OF 
UNRECONCILED 
DEFERRED TIME 

(Including this change)

0

CATEGORY CODE

THIS CHANGE ORDER PROVIDES FOR (Use additional pages as needed):

FEDERAL SEGREGATION (If more than one funding source or P.I.P. type)

CHANGE ORDER FUNDED AS FOLLOWS

CHANGE ORDER FUNDED PER CONTRACT

FEDERAL FUNDING SOURCE PERCENT

ESTIMATE OF COST

ITEMS

FORCE ACCOUNT

AGREED PRICE

ADJUSTMENT

TOTAL

 $47,630.66  $47,630.66 

 $47,630.66  $47,630.66 

THIS REQUEST TOTAL TO DATE

FEDERAL PARTICIPATION

PARTICIPATING PARTICIPATING IN PART NONE

NON-PARTICIPATING 
(Maintenance)

NON-PARTICIPATING

CONCURRED BY
CONSTRUCTION ENGINEER/BRIDGE ENGINEER DATE

PROJECT ENGINEER DATE

PROJECT MANAGER DATE

FHWA REP. DATE

ENVIRONMENTAL DATE

MAINTENANCE DATE

OTHER (SPECIFY) DATE

DATEHQ OR DISTRICT PRIOR APPROVAL BY

DATERESIDENT ENGINEER SIGNATURE

The Contractor has requested to accelerate the project construction schedule.

In accordance with Section 4-1.05 "Changes" of the Standard Specifications make the following change:

Add overtime and Saturday shifts to the contractor's schedule to allow the project to be built in one construction season.

Reason for Change:

The 2022-2023 Winter season was unusually heavy and caused historically high snow fall and late spring runoff in Chuch Creek. This 
cause a delay in the contractor's planned schedule. As a result the Contractor requested to accelerate the construction and complete the 
project within one construction season.

Additionally the Contractor requested a specification change to allow in water work to be extended from September 31 to October 30, 2023 
in accordance with the Clean Water Act Section 401 permit issued by the Central Vally Region Water Board. 

Finally the contractor asked to use the HMA warm mix \technology that is in the 2018 Caltrans Standard Specifications. This allows paving 
to be placed at lower temperatures and is useful when paving far from the production plant and in lower temperatures. 

Cost of Change:

The Contractor has proposed to make this change as an agreed lump sum amount of $47,630.66

There is no change in contract time warranted by this change

C C S A 
CONTINGENCY BALANCE (Including this 
change)$ 110,460.24

07/05/2023

X

Keith
Stamp
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Bes regards, 

HAT. CREEK CON TRUCTION & MATERIALS, INC. 

e s 

Project Manager 
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